

Building plans & Proposed schedule (Subject to Council planning approval)



APSoL – Plans & predicted timeline

Planning permission 2nd Phase (July 2021)



2nd phase (Year 1 classrooms Sep-Dec Rest of site works start Dec 2021)

Works begin August 2021



Works concluded predicted date for
all works to
conclude
September 2022
(whole building)

Temporary Accommodation (Year 1 classrooms) – September-December 2021:

September – December 2021

Reception – near school office

Y1 – First floor classroom facing high street

Hall & courtyard to be used by both




January 2022

Reception & Year 1 move to new classrooms and use Ground Floor & First Floor near school office, whilst the rest of the school is renovated



All construction and renovation works predicted to be completed by September 2022







Entrance – Office



External Façade of the school building

The interior partition works to divide the school from South Thames College took place before September 2022. The school and the college are two separate entities and have no access to each other's properties through the inside of the building.

This is th external façade of the school building



There will be 3 Play decks and a covered Reception outdoor area

open to the courtyard (internal view) for all year-round use.

The playdecks will be designed to match children's

developmental needs

Ground floor: Reception outdoor area & covered outdoor play

First floor: Year 1 & Year 2 playdeck Second floor: Year 3 & Year 4 playdeck Third floor: Year 5 & Year 6 playdeck Children will be able to do PE and outdoor learning on their designated playdecks, courtyard, ground floor hall or second floor hall.



In just over 1 year, we will have a state-of-theart primary school!

- 14 classrooms
- 3 specialist teaching rooms including a music studio, science lab and library
- 3 playdecks (Year 1-Year 6)
- 1 courtyard & covered open play area and additional play area next to the classrooms for the Early Years
- 2 large halls